QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: Murray State University
Report Quarter: 2012-4 (October)
Print Date: 10/19/2012
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date Subst Compl

Postsecondary Education Cabinet/Murray State University

Acquire Land Calloway 2012-2014 Awaiting Initiation by Agency

Acquire Land/Design New Breathitt Veterinary Center Calloway 2010-2012 Awaiting Initiation by Agency

Complete Business and Research Center Tenant Calloway 2010-2012 Complete/In Warranty 99 07/31/12 09/12/12
Construct Livestock Instructional Laboratory Calloway 2012-2014 Awaiting Initiation by Agency

Construct Multipurpose Practice Facility Calloway 2010-2012 In Construction 65 12/12/12
Construct Open-Sided Stall Barn at Expo Center Calloway 2012-2014 Awaiting Initiation by Agency

Construct Paducah Regional Campus Facility Calloway 2010-2012 Bidding

Construct Student Life Office Building Calloway 2012-2014 Awaiting Initiation by Agency

Construct/Complete New Science Complex-Final Phase Calloway 2012-2014 Awaiting Initiation by Agency

Demolish Ordway Hall Calloway 2012-2014 Awaiting Initiation by Agency

Demolish Woods Hall Calloway 2012-2014 Awaiting Initiation by Agency

Extend Energy Management System Calloway 2012-2014 Awaiting Initiation by Agency

Install Sprinkler System - Blackburn Science Building Calloway 2012-2014 Awaiting Initiation by Agency

Renovate Alexander Hall HVAC System Calloway 2012-2014 Awaiting Initiation by Agency

Renovate Blackburn Science Calloway 2010-2012 Awaiting Initiation by Agency

Renovate College Courts Calloway 2012-2014 Awaiting Initiation by Agency

Renovate Elizabeth Hall Calloway 2010-2012 Complete/In Warranty 99 08/02/12 07/31/12
Renovate Exposition Center Calloway 2012-2014 Awaiting Initiation by Agency

Renovate Lovett Auditorium Calloway 2010-2012 Awaiting Initiation by Agency

Renovate Ordway Hall Calloway 2012-2014 Awaiting Initiation by Agency

Renovate Pogue Library Electric and HVAC Calloway 2012-2014 Awaiting Initiation by Agency

Replace Breathitt Veterinary Center HVAC Controls and Calloway 2012-2014 Awaiting Initiation by Agency

Heat

Replace Campus Steam Distribution System Calloway 2012-2014 Awaiting Initiation by Agency

Replace Central Plant Boilers Calloway 2012-2014 Awaiting Initiation by Agency

Replace Exposition Center Roof Calloway 2012-2014 Awaiting Initiation by Agency

Upgrade Campus Electrical Distribution System Calloway 2012-2014 Awaiting Initiation by Agency

Waterproof Stewart Stadium Calloway 2012-2014 Awaiting Initiation by Agency
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* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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